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Site Description
On August 26, 2004, U.S. EPA signed an Enforcement Action Memorandum for the Tower
Hill Road Site-OUl which documented the determination of an imminent and substantial
threat to public health, welfare, and to the environment posed by the presence of elevated
levels of lead in soils.

On November 29, 2004, an Administrative Order on Consent, was signed. This Order
requires Nextmedia Operating, Inc. to submit and implement a Work Plan to address the
environmental concerns in connection with the Tower Hill Road Site-OUl.

See initial POLREP dated October 06, 2005.

Current Activities
The following activities were conducted during this reporting period:

Phase II n East Wall of Existing Excavation

Treatment of the East Wall of the initial excavation took place on October 21, 2005. Battery



casings and lead-impacted soils were excavated to the eastern property boundary, and treated
prior to off-site disposal at the Orchard Hills Landfill in Davis Junction, Illinois. This area
comprised approximately 100 cubic yards of material.

The completion of this phase was delayed due to the presence of a utility pole along the
eastern property boundary and adjacent to the initial excavation. This material around the
utility pole was removed on November 17, 2005, when ComEd finally mobilized to the site
to stabilize the utility pole.

Phase 3 D South Wall

On October 21, 2005, additional material was treated along the South Wall along with
material from the East Wall. In addition, six 55-gallon drums were removed at this
time. Five drums were determined to be empty and the sixth exhibited a paint-like odor. The
drum was overpacked and determined to contain paint waste containing aromatic
hydrocarbons and low levels of PCBs. On November 17, 2005, this drum was sent to a SET
disposal facility in Houston, Texas. On October 28, 2005, approximately 240 tons of treated
material was sent to the Orchard Hills Landfill. Some of the confirmation samples exceeded
the site remediation objective (SRO) of 400 mg/kg for lead so additional excavation was
performed during the week of November 14, 2005. Additional excavation, transportation and
disposal of the treated material occurred during the week of December 19, 2005.

Phase 4- Wetland Area

Excavation in this area was conducted as part of Phase 3 and Phase 5.

Phase 5 D Southwest Area

The Southwest Area was amended to the U.S. EPA approved workplan on October 4,
2005. This area is located southwest of the Village public works building. Treatment within
the Southwest Area was initiated on November 14, 2005 and was completed on November
21, 2005. In order to provide truck access for removal of the treated material from this area,
additional backfilling of the initial excavation and installation of a temporary gravel road
between the two areas was required. On December 5, 2005, backfilling activities were
initiated and the road was completed on December 8, 2005. Removal of the treated material
occurred on December 9, 2005. Two floor confirmation samples exceeded the SRO
resulting in additional excavation on December 22-23, 2005. A total of 255 tons of
stockpiled material was removed between February 6-7, 2006. A total of 2,915 tons of
treated material was removed from the Southwest Area.

Site Restoration

Backfilling of the excavation area and fencing removal was completed on February 9,
2006. The site was restored to its existing grade along the eastern property boundary and
sloped, downward toward the adjacent low land area.



A total of approximately 4,697 tons of battery casings, lead-impacted soil and other debris
have been treated and removed from the site. Approximately 4,320 tons of crushed stone
backfill also have been installed at the site. A total of 64 confirmatory samples were
collected which indicated that the SRO of 400 mg/kg for lead has been met.

Planned Removal Actions
None- A draft Removal Action Completion Report was submitted to U.S. EPA on April 4,
2006, and is currently under review.

Next Steps
Finalize the Removal Action Completion Report and issue a Notice of Completion.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/TowerHilloul


